
NOTICE OF VIOLATION 

U. S. Department of Energy 
Rocky Flats Plant 

Golden, Colorado 80402 

SUMMARY OF FINDINGS 

May 22, 1992 

1. A document designed to set forth investigation activities to 
determine the level of possible contamination at 38 individual 
sites within the Rocky Flats Plant is deficient and; therefore; 
in violation of the Interagency Agreement and the facility's 
hazardous waste permit. (Re: Draft Final Phase I RFI/RI Work 
Plan for OU-8 (700 Area), Rocky Flats Plant", dated May, 
1992. ) 

2 The document (Work Plan) is required to provide a detailed 
description of the work to be performed in order to meet the 
requirements of the Interagency Agreement's Statement of Work. 

3. DOE and EG&G have not exercised reasonable diligence in 
preparing the Work Plan. The following deficiencies are 
noted: 

0 the locations and configurations of some of the 38 
individual sites continue to be changed, 

0 the review and evaluation of existing dab; and the 
resulting summary of the physical and chemical 
characteristics of known contaminants, if any, is 
incomplete, 

0 data requirements are based on the partially evaluated 
data; nevertheless, an investigation plan has been 
proposed, 

0 sample locations are poorly presented and it is difficult 
to evaluate their potential effectiveness. 

Due to these deficiencies, the Work Plan cannot be evaluated 
to determine if the proposed investigation is adequate to 
identify the level and extent of contamination. 

4 .  DOE'S Work Plan transmittal letter, dated April 30, 1992, 
acknowledges the deficiencies. 

5 .  Many of the elements of an acceptable Work Plan are evident; 
however, the deficiencies overshadow the overall effort. 

6 .  Deficiencies of previous draft Work Plans have been common. 
Repeatedly, DOE and EG&G have submitted documents that have 
been substandard. 



7 .  

8 .  

9. 

10. 

11. 

12. 

13. 

procurement (contracting) difficulties are still cited as a 
cause for delayed preparation of Work Plans despite attempts 
to resolve the issue through the Interagency Agreement's 
dispute resolution process. Procurement difficulties are not 
an acceptable reason for delaying investigation activities at 
the Rocky Flats Plant. 

DOE has submitted twenty-six requests for delivery date 
extensions since the Interagency Agreement was signed. DOE by 
failing to provide an adequate draft document is, in essence, 
requesting another extension. 

The Work Plan transmittal letter states that additional; 
meetings will be scheduled between DOE, EG&G, EPA and the 
Division in order to correct deficiencies. DOE should use the 
time to determine reasonably accurate locations and 
configurations for the 3 8  individual sites, evaluate the 
existing data, fully consider the available investigation 
procedures and then develop an acceptable investigation plan. 

A draft Work Plan that allows the Division to evaluate the 
completeness and adequacy of the proposed investigation plans 
must be submitted by June 22, 1992. 

The Division reserves its right to a 90-day review period. 
DOE is not relieved of submitting a Final Work Plan for OU-8 
by the due date of September 28, 1992. 

The Division intends to pursue its enforcement options in 
accordance with the Colorado Hazardaus Wzste Act including the 
issuance of a llcompliance order" to the Department of Energy 
and EG&G Rocky Flats, Inc. 

The Division reserves its right to request an assessment of 
stipulated penalties (fines) to DOE by the U. S. Environmental 
Protection Agency as set forth in Interagency Agreement. 


